COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/29/2006

ESTIMATE SUMMARY 16:21:04
CONTID: C14849 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14849-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 94.0 DAYS TIME ALLOW: 94 WORK DAYS
I-70 Bakerville East Overlay PERCENT TIME: 100.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: IM 0703-287
I-70 Bakerville East Overlay
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 04/20/2005
7926 S. Platte Canyon Road DATE LET 12/23/2004 DATE WORK BEGAN 04/20/2005
DATE AWARDED 01/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/09/2005 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 04/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,312,568.21 PARTICIPATING $ 5,311,323.21 S 20,700.00
AWARD PROJECT AMT: $  4,972,207.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.98% TOTAL EARNINGS 5,311,323.21 20,700.00
FUNDS AVAILABLE: $ 1,245.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,311,323.21 20,700.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -74,583.11 0.00
SECURITIES ENCUMBERED 74,583.11 0.00
NET EARNINGS 5,311,323.21 20,700.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,311,323.21 20,700.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,700.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
0020 202-01140
0021 202-01140
0025 202-01300
0030 202-04002
0035 203-00000
0040 203-01500
0045 203-01594
0050 203-02330

C14849
14849-BID
IM 0703-287
ITEM
DESCRIPTION

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

REMOVAL OF GUARDRAIL TYPE 4 REMOVAL OF TYPE 4 BARRIER

ON 3 BRIDGES

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

UNCLASSIFIED EXCAVATION

BLADING

COMBINATION LOADER

LABORER

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008
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CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 206-00000 STRUCTURE EXCAVATION 129.000 129.000
cy 0.000 0.00
50.00000 129.000 6,450.00
0056 206-00200 STRUCTURE BACKFILL (CLASS 2) 300.000 300.000
cY 0.000 0.00
44.00000 300.000 13,200.00
0060 208-00002 *EROSION LOG (12 INCH) 368.000 368.000
LF 0.000 0.00
6.00000 368.000 2,208.00
0065 208-00010 EROSION BALES 161.000 161.000
EACH 0.000 0.00
15.00000 161.000 2,415.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0075 210-00810 RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0080 210-01130 *RESET GUARDRAIL TYPE 3 2,688.000 2,688.000
LF 0.000 0.00
5.30000 2,688.000 14,246.40
0085 210-01140 RESET GUARDRAIL TYPE 4 400.000 400.000
LF 0.000 0.00
8.00000 400.000 3,200.00
0090 210-04020 MODIFY INLET 14.000 14.000
EACH 0.000 0.00
1,500.00000 14.000 21,000.00
0095 210-04200 *ADJUST GUARDRAIL 11,164.000 11,164.000
LF 0.000 0.00
4.00000 11,164.000 44,656.00
0100 212-00006 *SEEDING (NATIVE) 10.000 5.000
ACRE 5.000 5,000.00
1,000.00000 10.000 10,000.00



CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 213-00002 *MULCHING (WEED FREE HAY) 10.000 5.000
ACRE 5.000 5,000.00
1,000.00000 10.000 10,000.00
0110 213-00061 *MULCH TACKIFIER 3,500.000 1,750.000
1B 1,750.000 3,500.00
2.00000 3,500.000 7,000.00
0115 214-01010 *BRUSH LAYER CUTTING 50.000 0.000
EACH 50.000 225.00
4.50000 50.000 225.00
0120 217-00020 *HERBICIDE TREATMENT 10.000 5.000
HOUR 5.000 525.00
105.00000 10.000 1,050.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,219.260 1,219.260
TON 0.000 0.00
125.00000 1,219.260 152,407.50
0130 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 48,787.100 48,787.100
TON 0.000 0.00
31.00000 48,787.100 1,512,400.10
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,827.710 2,827.710
TON 0.000 0.00
240.00000 2,827.710 678,650.40
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
TON 0.000 0.00
165.00000 0.000 0.00
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 10,799.000 10,799.000
GAL 0.000 0.00
1.00000 10,799.000 10,799.00
0150 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 100.000 100.000
SY 0.000 0.00
2.30000 100.000 230.00
0155 506-00212 RIPRAP (12 INCH) 9.000 9.000
cy 0.000 0.00
125.00000 9.000 1,125.00



CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0156 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 8.400 8.400
cYy 0.000 0.00
500.00000 8.400 4,200.00
0160 603-00029 *PREPARE CULVERT PIPE (30 INCH) 187.000 187.000
LF 0.000 0.00
10.00000 187.000 1,870.00
0165 603-00030 *CULVERT LINING (30 INCH) 187.000 187.000
LF 0.000 0.00
20.00000 187.000 3,740.00
0170 603-50012 12 INCH PLASTIC PIPE 80.000 80.000
LF 0.000 0.00
45.00000 80.000 3,600.00
0175 603-50018 18 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0176 603-10180 18 INCH CORRUGATED STEEL PIPE 70.000 70.000
LF 0.000 0.00
70.00000 70.000 4,900.00
0177 603-10240 24 INCH CORRUGATED STEEL PIPE 45.000 45.000
LF 0.000 0.00
75.00000 45.000 3,375.00
0178 603-36030 PLACE 30 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0180 604-00305 INLET TYPE C (5 FOOT) 8.000 8.000
EACH 0.000 0.00
4,500.00000 8.000 36,000.00
0181 604-00350 INLET TYPE C (SPECIAL) 0.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000
LF 0.000 0.00

15.00000 75.000 1,125.00



CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 606-00755 CONCRETE GLARE SCREEN (PRECAST TYPE 7) 10,605.000 10,605.000
LF 0.000 0.00
30.00000 10,605.000 318,150.00
0190 MATERIAL ALLOWANCE PREFAB CONCRETE GLARE SCREEN 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0191 606-00715 GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 6,299.000 6,299.000
SLIP FORM TYPE 7 GLARE SCREEN
LF 0.000 0.00
11.73000 6,299.000 73,887.27
0195 606-00800 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 20,909.000 20,909.000
LF 0.000 0.00
47.00000 20,909.000 982,723.00
0200 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0205 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0210 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
525.00000 4.000 2,100.00
0215 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,350.00000 3.000 4,050.00
0220 606-20000 *WIRE ROPE SAFETY FENCE 6,061.000 6,061.000
LF 0.000 0.00
15.00000 6,061.000 90,915.00
0225 606-21000 *WIRE ROPE END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
2,105.00000 4.000 8,420.00
0230 607-11525 FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
7.00000 200.000 1,400.00



CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 609-60011 CURB TYPE 6 (SECTION M) 3,880.000 3,880.000
LF 0.000 0.00
9.00000 3,880.000 34,920.00
0240 614-80385 *RUMBLE STRIP 79,899.000 79,899.000
LF 0.000 0.00
0.25000 79,899.000 19,974.75
0245 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0250 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0255 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0260 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
393,000.00000 1.000 393,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 659.300 659.300
GAL 0.000 0.00
40.00000 659.300 26,372.00
0270 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,036.500 1,036.500
GAL 0.000 0.00
30.00000 1,036.500 31,095.00
0275 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,827.000 6,827.000
SF 0.000 0.00
10.50000 6,827.000 71,683.50
0280 630-00000 *FLAGGING 4,190.000 4,169.000
HOUR 0.000 0.00
25.00000 4,169.000 104,225.00
0285 630-00007 *TRAFFIC CONTROL INSPECTION 21.000 21.000
DAY 0.000 0.00

100.00000 21.000 2,100.00
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PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 117.000 115.000
DAY 0.000 0.00
360.00000 115.000 41,400.00
0295 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 90.000
EACH 0.000 0.00
90.00000 90.000 8,100.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000
EACH 0.000 0.00
110.00000 26.000 2,860.00
0310 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 4.000
SF 0.000 0.00
20.00000 4.000 80.00
0315 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0320 630-80359 *PORTABLE MESSAGE SIGN PANEL 108.000 108.000
DAY 0.000 0.00
110.00000 108.000 11,880.00
0325 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
45.00000 100.000 4,500.00
0330 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 20.000
EACH 0.000 0.00
60.00000 20.000 1,200.00
0335 630-80380 *TRAFFIC CONE 500.000 500.000
EACH 0.000 0.00
15.00000 500.000 7,500.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 34,049.680 34,049.680
FA 0.000 0.00
1.00000 34,049.680 34,049.68
0350 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 62,801.280 62,801.280
FA 0.000 0.00
1.00000 62,801.280 62,801.28
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0371 900-00006 ADDED ITEM (DOLLAR)/ MODIFY TYPE 7 BARRIER MOLDS SO 7,450.000 7,450.000
THAT THEY DO NOT HAVE SCUPPER
DOL 0.000 0.00
1.00000 7,450.000 7,450.00
0372 900-00006 ADDED ITEM (DOLLAR)/ DISPOSE OF GLARECREEN 5,248.000 5,248.000
DOL 0.000 0.00
1.00000 5,248.000 5,248.00

CAT 0200 CURRENT AMT $ 5,202,483.21 $ 20,700.00$ 5,201,238.21
CAT NO0300 F-13-S

0380 202-00425 *REMOVAL OF BRIDGE RAILING 360.000 360.000
LF 0.000 0.00
10.00000 360.000 3,600.00
0385 202-00504 REMOVAL OF EXPANSION DEVICE 134.000 134.000
LF 0.000 0.00

30.00000 134.000 4,020.00



CONTID: C14849 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-13-S

0390 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0395 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 0.000 0.000
SY 0.000 0.00
500.00000 0.000 0.00
0400 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 134.000 134.000
LF 0.000 0.00
120.00000 134.000 16,080.00
0405 601-06150 CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
85.00000 0.000 0.00
0410 606-11010 *BRIDGE RAIL TYPE 10R 360.000 360.000
LF 0.000 0.00
60.00000 360.000 21,600.00
CAT 0300 CURRENT AMT $ 45,300.00 $ 0.00$ 45,300.00

CAT NO0305 F-14-AN

0415 202-00425 *REMOVAL OF BRIDGE RAILING 250.000 250.000
LF 0.000 0.00
10.00000 250.000 2,500.00
0420 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 344.000 344.000
LF 0.000 0.00
5.00000 344.000 1,720.00
0425 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0430 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 0.000 0.000
SY 0.000 0.00
500.00000 0.000 0.00
0435 518-03000 *SAWING AND SEALING BRIDGE JOINT 344.000 344.000
LF 0.000 0.00

10.00000 344.000 3,440.00
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PCN: 14849-BID ESTIMATE RUN 06/29/2006
PROJECT: IM 0703-287 ESTIMATE NO: 0008 16:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 F-14-AN

0440 601-06150 CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
85.00000 0.000 0.00
0445 601-06400 GROUT (BRIDGE) (SPECIAL) 45.000 45.000
CF 0.000 0.00
125.00000 45.000 5,625.00
0450 606-11010 *BRIDGE RAIL TYPE 10R 250.000 250.000
LF 0.000 0.00
60.00000 250.000 15,000.00
CAT 0305 CURRENT AMT $ 28,285.00 $ 0.00$ 28,285.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0465 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 36,500.00 $ 0.00$ 36,500.00

PROJECT TOTAL CURRENT AMT § 5,312,568.21 $ 20,700.00 $ 5,311,323.21



